



NTFS Project Feedback on January 09 Progress Report

Thank you for submitting your January 2009 progress report. We have updated our website with the summary of your activities contained within the first section of your progress report.

http://www.heacademy.ac.uk/projects/detail/ntfsproject_norwichartdesign

The project itself appears to be progressing well despite the changes in personnel. The extensive report and annexes is appreciated, as on this occasion it assists us in gaining an understanding of the developments and reassures us that there is appropriate communication/ knowledge within the project team. Hopefully such level of detail will not be required for future reports.

The website is clearly laid out and the field testing for accessibility is commendable. You may be interested in the TechDis information regarding web accessibility at http://www.techdis.ac.uk/index.php?p=9_4

The staff development sessions seem to be working well and the audio records/transcripts should be a valuable resource. Disseminating good practice at events is valuable and it would be interesting to see whether there is an impact beyond the attendees, perhaps something to consider as part of the evaluation process. You may also wish to consider making the case studies available on your website.

It is interesting to hear about the developments of the data collection methodology, in common with other NTFS projects this has involved clever use of technology.

We are glad to hear that the interim conference is on track, please let us know when further details are available and whether we can be of any assistance in promoting the event.

We look forward to receiving the updated and signed collaborative agreement and hope that the team structure works well in the future. Please do not hesitate to contact us if you have any concerns or if you feel that there are any potential issues which you would like to discuss.